
RPA PROJECT MANAGEMENT
Project Status Report
Department of Health

Cordell Hull Building

400/011-004

Budget: G

Schedule: G

Issues: G

SHOC Electrical Modifications

Project:

Current Work Phase:
Cordell Hull Building

Req'd Work Ph Compl:

Project Budget:

Final completion inspection 3/18/10.

Substantially Complete
Awaiting Closeout Submittals

Delivery Method:
Direct Order Contract

MACC Budget:

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer: Contractor:

Nashville, TN

East Tennessee Regional Health Office

408/001-003

Budget: G

Schedule: G

Issues: G

Investigation & Installation of Exhaust Fan-PHA

Project:

Current Work Phase:
East Tennessee Regional Health Office

Req'd Work Ph Compl:

Project Budget:
$0.00

Construction
100% Complete

Delivery Method:
Direct Order Contract

MACC Budget:
$24,407.00

Project Work Type:
New Construction

Project Manager:
Burd, S.

Construction Admin:
Edwards, T.

Project Health:

Designer: Contractor:

Knoxville, TN

408/001-004

Budget: G

Schedule: G

Issues: G

Investigation & Installation of Exhaust Fan-PHA

Project:

Current Work Phase:
East Tennessee Regional Health Office

Req'd Work Ph Compl:

Project Budget:
$0.00

Waiting for new Phoenix valve and re-test / re-balance.  Must schedule lab down-time.

Construction
25% Complete

Delivery Method:
Direct Order Contract

MACC Budget:
$26,401.00

Project Work Type:
New Construction

Project Manager:
Burd, S.

Construction Admin:
Edwards, T.

Project Health:

Designer: Contractor:

Knoxville, TN
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408/001-01-2007

Budget: G

Schedule: G

Issues: G

HVAC Upgrade

Project:

Current Work Phase:
East Tennessee Regional Health Office

Req'd Work Ph Compl:

Project Budget:
$175,000.00

Designer closeouts in process.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$145,200.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Branham & Lloyd, LLC

Contractor:
McMahan Mechanical, Inc.

Knoxville, TN

408/001-01-2009

Budget: G

Schedule: G

Issues: G

ADA Upgrades

Project:

Current Work Phase:
East Tennessee Regional Health Office

Req'd Work Ph Compl:

Project Budget:
$155,000.00

Kickoff meeting 3/23/10.

Program Verification Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Brewer Ingram Fuller Architect

Contractor:

Knoxville, TN

R.S. Gass Complex

406/003-01-2009

Budget: G

Schedule: G

Issues: G

Elevator Upgrade

Project:

Current Work Phase:
R.S. Gass Complex

Req'd Work Ph Compl:

Project Budget:
$925,000.00

Awaiting program documentation from Designer (3/18/10).

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$825,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Centric Architecture

Contractor:

Nashville, TN

406/003-02-2009

Budget: G

Schedule: Y

Issues: G

Chiller Replacement

Project:

Current Work Phase:
R.S. Gass Complex

Req'd Work Ph Compl:

Project Budget:
$1,012,000.00

This is emergency/critical project due to cooling needs at the facility.

Bidding Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$900,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Bryant, J.

Project Health:

Designer:
I.C. Thomasson Associates, I

Contractor:

Nashville, TN
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Shelby County Regional Forensic Center

400/000-01-2005

Budget: G

Schedule: G

Issues: G

New Regional Forensic Center

Project:

Current Work Phase:
Shelby County Regional Forensic Center

Req'd Work Ph Compl:

Project Budget:
$13,000,000.00

Root Project
ACTIVE

Delivery Method:

MACC Budget:
$11,000,000.00

Project Work Type:
New Construction

Project Manager:
DePalma, N.

Construction Admin:
Sabelhaus, R.

Project Health:

Designer: Contractor:

Memphis, TN

400/000-01-2005-04

Budget: G

Schedule: Y

Issues: G

New Regional Forensic Center

Project:

Current Work Phase:
Shelby County Regional Forensic Center

Req'd Work Ph Compl:

Project Budget:
$12,202,966.00

Construction Manager/General Contractor indicates that project is in budget.

Construction projected to start in mid summer 2010.  Need project schedule.

Negotiations on lease agreement are ongoing.  Shelby County is working Memorandum of Agreement outlining requirements 
for lease execution and land transfer.  In addition, Shelby County is proceeding with work on adjacent property relating to 
parking reconfiguration and underground utilities.  Completion of this work will be a prerequisite to start of State construction.

Construction Document Phas
50% Complete

Delivery Method:
Design / CM

MACC Budget:
$11,000,000.00

Project Work Type:
New Construction

Project Manager:
DePalma, N.

Construction Admin:
Sabelhaus, R.

Project Health:

Designer:
TRO Jung | Brannen

Contractor:

Memphis, TN

South Central Regional Health Office

408/003-01-2007

Budget: G

Schedule: G

Issues: G

HVAC Upgrade

Project:

Current Work Phase:
South Central Regional Health Office

Req'd Work Ph Compl:

Project Budget:
$238,000.00

Designer closeouts in process.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$200,860.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Branham & Lloyd, LLC

Contractor:
Total HVAC, LLC

Columbia, TN
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Southwest Regional Health Facility

408/005-003

Budget: G

Schedule: G

Issues: G

Mass Spectrometer Installation

Project:

Current Work Phase:
Southwest Regional Health Facility

Req'd Work Ph Compl:

Project Budget:

Budget Pricing

Delivery Method:
Direct Order Contract

MACC Budget:

Project Work Type:
Project Completion

Project Manager: Construction Admin:
Loggins, B.

Project Health:

Designer: Contractor:

Jackson, TN

Upper Cumberland Regional Health Fac

408/009-01-2004

Budget: G

Schedule: G

Issues: Y

New Facility

Project:

Current Work Phase:
Upper Cumberland Regional Health Fac

Req'd Work Ph Compl:

Project Budget:
$15,400,000.00

This project is attempting to achieve a LEED platinum certification. Currently the Contractor and Designer forecast the project 
has no surplus of points beyond the minimum level required. Provided some of the points are not awarded, it is possible 
platinum may not be achieved without spending additional funds.

Construction

Delivery Method:
Best Value Option 1

MACC Budget:
$10,244,850.00

Project Work Type:
New Construction

Project Manager:
Burd, S.

Construction Admin:
Shelton, T.

Project Health:

Designer:
JV Thomas Miller/Upland Desi

Contractor:
Hardaway Construction Co., I

Cookeville, TN

408/009-01-2004-02

Budget: G

Schedule: G

Issues: G

Site Preparation & Utility Package

Project:

Current Work Phase:
Upper Cumberland Regional Health Fac

Req'd Work Ph Compl:

Project Budget:
$1,260,000.00

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Burd, S.

Construction Admin:
Shelton, T.

Project Health:

Designer:
JV Thomas Miller/Upland Desi

Contractor:
Highways, Inc.

Cookeville, TN
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West Tennessee Regional Health Lab

408/005-01-2002

Budget: G

Schedule: G

Issues: G

Renovate Regional Health Lab

Project:

Current Work Phase:
West Tennessee Regional Health Lab

Req'd Work Ph Compl:

Project Budget:
$3,460,000.00

Refer to subscript "02".

Root Project

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,705,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Pickering Firm, Inc.

Contractor:

Jackson, TN

408/005-01-2002-02

Budget: G

Schedule: G

Issues: G

Renovation to Existing Building

Project:

Current Work Phase:
West Tennessee Regional Health Lab

Req'd Work Ph Compl:

Project Budget:
$438,950.00

Expect Substantial Completion by end of March.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$390,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Loggins, B.

Project Health:

Designer:
The Pickering Firm, Inc.

Contractor:
Keystone Construction Servic

Jackson, TN

Page 5 of 5Wednesday, April 07, 2010 9:01 AM


